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25. DIRECTION FROM CLOSED, SAUBLE MEDICAL CLINIC 

R-004-2011 

It was MOVED by P. McKenzie, SECONDED by K. Klages and CARRIED 

THAT the CAO bring back information regarding the ownership rights as outlined in the 
purchase and sale agreement for the Sauble Medical Clinic property. 

26. DIRECTION FROM CLOSED, BLOG 

R-005-2011 

It was MOVED by M. Standen, SECONDED by C. Thomas and CARRIED 

THAT Council seek legal advice with regard to the blog. 

BREAK 1:59 PM 
RECONVENE 2:06 PM 

27. DELEGATION - JEFF GRAHAM, GENIVAR; PW 8-2011 DRAFT 
ENVIRONMENTAL STUDY REPORT ESR FOR WATER AND SEWAGE WORKS AT 
SAUBLE BEACH 

Manager of Public Works Dwyer introduced Jeff Graham and Mike Meyers of Genivar who 
would be explaining the draft Environmental Study Report. Jeff Graham explained the history of 
the EA process. The original process began in 2001. The EA was good for five years. 
Henderson Paddon was hired to update the original EA. They wanted to review the alternative 
sites and make a selection. The report was completed in 2006. There have been three Part 2 
orders. A revised report was prepared in 2007 for the DCA of Sauble Beach. The revised report 
received one Part 2 order. The report was approved with conditions. The Building Canada 
program came along in 2008 and the Town received 6.2 million. Genivar was authorized in 
2009 to begin design work on the system. The treatment plant was put out to tender with the 
tenders being received last year however there was some funding problems and concerns with 
the MOE. There were also concerns from neighbours with regard to the treatment plant. The 
Addendum 3 process has been in the process since last spring. There were two public meetings 
held last fall and this report comes out of those meetings. The Phase 1 was recommended to gain 
economic benefit compared to the small DCA system. Some Committee members expressed the 
fact that the input from the community was that there were overwhelming comments that sewers 
were not wanted and that the project was to be only for the DCA. Some Committee members 
believed that the Town would be in violation should we proceed outside the DCA. Mr. Graham 
indicated that there would be no shovels in the ground until there was a CofA for the project. 
Committee discussed leaving the project until there is time for Council to review the project. 

Councillor Bowman asked whether there was permission for members of the public to speak. 
Mayor Close indicated that 2/3 support was required in order to allow members of the public to 
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speak. On a show of hands, 2/3 support was not received. A member of the audience insisted on 
speaking. Mayor Close explained that Committee had not approved members of the public to 
speak. 

COW-019-20ll 

It was MOVED by M. Bowman, SECONDED by J. Jackson and CARRIED 

Recommendation: THAT the Genivar group be thanked for this report; 

AND THAT this report be filed until such time as Council has an opportunity to fully 
understand the infonnation contained in the report and are offered alternatives to the 
recommended plan; 

AND FURTHER THAT Council revisit the plan no later than August 31, 2011. 

28. PW 1-2011 BLUEWATER PARK ISF FUNDING 

Manager of Public Works Dwyer indicated that the deadline for major funding projects was 
extended. OMAFRA has indicated that we would require a Council resolution by January 17, 
2011 in order to extend the funding deadline. He explained that the consultant has overbilled the 
project to date and the Town is in the midst of working through that issue. Manager of Public 
Works Dwyer indicated that he is not prepared to allow any over expenditures unless they are 
approved by Council. He explained that the original scope which was submitted was vague and 
that if we do not identify the project scope at this time, the project will not be financed. He 
indicated that this will not delay the opening of the park. The tentative opening of the park 
would be prior to October 31,2011 and at a best case, it would b open by the end of June 2011. 
The contractor completion date is prior to the October 2011 deadline. This funding extension 
will be the same for the Arena project. Committee recommended as follows: 

COW-020-20ll 

It was MOVED by C. Thomas, SECONDED by J. Turner and CARRIED 

Recommendation: THAT Council authorize Towo staffto complete any contract 
administration and inspection beyond the original March 31, 2011 deadline; 

AND THAT Council pass a fonnal resolution approving of a scope change for the Bluewater 
Park project to include the following revised project description: "This project will upgrade 
Bluewater Park. The work includes creating new parking areas, a vehicle parking lot that 
accommodates oversized vehicles, a new public washroom combined with a fish cleaning 
station, a new children's play area and an adult play area, renovations to a historic coal shed into 
an interpretive centre/visitor infonnation centre, creating an outdoor plaza and developing 
interconnecting park trails and a new park entrance."; 
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